

## Status of CIPA Phase I & Phase II

as on 16.10.2008

First phase of CIPA implementation is in progress in the earmarked 1286 sites. Hardware has been delivered at all sites and CIPA is operational in the states of **Andhra Pradesh, Arunachal Pradesh, Assam, Bihar, Chhattisgarh, Goa, Gujarat, Haryana, Himachal Pradesh, Jharkhand, Karnataka, Kerala, Madhya Pradesh, Maharashtra, Manipur Meghalaya, Mizoram, Nagaland, Orissa, Punjab, Rajasthan, Sikkim, Tamil Nadu, Tripura, Uttaranchal, West Bengal (27 States)** and partially operational in **Uttar Pradesh (1 state)** covering 1183 Police Stations (91.3%).

Data entry has commenced in Andhra Pradesh, Arunachal Pradesh, Assam, Bihar, Chandigarh, Chhattisgarh, Delhi, Goa, Gujarat, Jammu & Kashmir, Jharkhand, Haryana, Himachal Pradesh, Kerala, Madhya Pradesh, Maharashtra, Manipur, Meghalaya, Mizoram, Orissa, Punjab, Rajasthan, Sikkim, Tamil Nadu, Tripura, Uttarakhand, Uttar Pradesh and West Bengal. Data entry status is shown at Annexure-I. The latest status of CIPA implementation Phase-I is enclosed.

### Status of UTs

CIPA is installed in the 2 identified Police stations of **Andaman and Nicobar Islands**. The issue of appointment of handholding persons and formation of State Level and District Level Implementation teams are still pending. All the 11 police stations of Phase-II have become operational in **Chandigarh UT**. CIPA is fully operational in 126 PSs of **Delhi**.

One out of two police stations in **Dadra & Nagar Haveli**, is operational and site preparation is in progress in the Khanvel police station. State and District level Implementation Committees have been notified.

Installation has been done in all the nine police stations in **Lakshadweep**. Appointment of 2 STAs and 9 TAs are pending. Matter has been taken up with NIC.

Hardware has been delivered in 3 police stations in **Daman & Diu**, CIPA is yet to be operationalized in all the 3 police stations. Out of 41 police stations, 33 have become operational in **Puducheri**.

#### Status of CIPA Phase II - (30% )

Hardware has been delivered to 14 states (**Arunachal Pradesh, Gujarat, Haryana, Maharashtra, Himachal Pradesh, Karnataka, Kerala, Madhya Pradesh, Meghalaya, Punjab, Rajasthan, Sikkim, Uttarakhand and West Bengal**) and installation has been completed in 4 states (**Gujarat, Himachal Pradesh, Rajasthan and Utrakhand**) detailed status report enclosed. However, dates of hardware delivery / installation are awaited from the remaining 10 states. Reminders are being issued. Hardware has been delivered in 1293 sites. Installation has been completed in 426 sites out of 1293.

The national level Central CIPA Implementation Committee comprising of Director NCRB, Director NICFS, representatives of NIC and MHA (PM) have been constituted to monitor the implementation and guide & advise the States in this respect. NCRB has conducted eleven meetings of Central CIPA Implementation Committee so far.

Inspection of CIPA sites has been conducted in the states of Assam, Bihar, Chattisgarh, Gujarat, Himachal Pradesh, Jharkhand, Kerala, Manipur, Maharashtra, Mizoram, Rajasthan, Tamilnadu and West Bengal. It is proposed to conduct CIPA site inspection in the state of Uttarakhand in the month of September, 2008.

MHA vide their order No. 24021/4/07-PM.I dated 02.06.2008 has re-constituted the "Sub-group for evolving ways and means for vertical integration of CIPA and evolution of common software for further functionalities of police" with Sh. Brijesh kumar, CIPA Consultant as Chairman and Director (NCRB), ADGP Assam, ADGP UP, Director DFS, IG (Computerization) AP police, IG SCRB, Rajasthan, Addl. CP (Traffic)

Delhi, IG West Zone Tamil Nadu, IG BSF, DIG SCRB West Bengal, Senior Technical Director NIC and Director (VS) , MHA as members. Five meetings of the sub-group have already been conducted.

Two meetings of the working group constituted for finalizing the Software Requirement Specification (SRS) of CIPA application Software have so far been conducted at NCRB. Second meeting was held on 26.09.2007 to 28.09.2007. The meeting was attended by the state representatives of Assam, Delhi, Maharashtra, Rajasthan, Tamil Nadu, Uttar Pradesh and West Bengal beside NIC and NCRB.

CIPA Workshop/Training to bring awareness among senior police officers/nodal officers of all north-eastern states was organized at Guwahati, Assam in the month of September 2007, Pune, Maharashtra in March, 2008 , Shimla(Himachal Pradesh) in August 2008 and Patna. (Bihar) in September 2008. Workshops were also conducted at Srinagar (Jammu & Kashmir), Kolkata (West Bengal) ,Lucknow (Uttar Pradesh), CIPA trainings were organized at Haryana, Jharkhand, and Orissa,

### **Expert Sub Group Meeting**

As per the decision taken in the 2nd meeting of the Expert Sub group constituted by MHA in June 2008, 4 days workshop was held at NCRB from 5th to 8th August 2008 along with NIC under the chairmanship of CIPA Consultant, to review the CIPA software. The members of the sub-group included representatives from the states of Rajasthan, Uttar Pradesh, Tamil Nadu, Delhi, Punjab and NIC. In this meeting suggestions were compiled for further improvement in the look and feel of the software along with its additional functionalities which could be incorporated in the next version. The minutes of the same had been prepared and circulated to the members.

## Workshop on CIPA

Seven workshops each of two days duration involving participation of Police personnel working at the P.S. level from all States were conducted during July - September 2008 for making the software more user friendly and to get the feedback on the functioning of the software at the Police station level. This interaction proved to be worthwhile in detecting the flaws / missing components of the software. These inputs were gathered and compiled for onward submission to NIC Hqr. for incorporating these suggestions in the next release of CIPA software.

\*\*\*

### List of States where data entry has commenced

(As on 16.10.2008)

Sl. No.	Name of State / UT	No. of cases entered					Total
		Registration	Investigation	Prosecution	Information	General Diary	
1	Andhra Pradesh	11595	3612	1068	0	1053	17328
2	Arunachal Pradesh	1564	324	0	45	0	1933
3	Assam	3126	6	6	0	0	3138
4	Bihar	22639	0	0	0	0	22639
5	Chandigarh	3215	441	6	0	24590	28252
6	Chhattisgarh	14517	405	0	0	0	14922
7	Delhi	748011	33454	79	0	0	781544
8	Goa	2069	0	0	0	0	2069
9	Jammu & Kashmir	2744	555	37	10	140	3486
10	Jharkhand	6334	153	0	0	0	6487
11	Gujarat	33983	416	0	0	62828	97227
12	Haryana	27256	4737	2683	153	310	35139
13	Himachal Pradesh	5945	2740	2874	3591	285439	300589
14	Kerala	15707	0	0	0	0	15707
15	Madhya Pradesh	106337	10937	345	6660	323	124602
16	Maharashtra	260023	28211	8607	206	242225	539272
17	Manipur	1295	38	0	0	0	1333
18	Meghalaya	1316	6	0	0	0	1322
19	Mizoram	371	148	101	62	1248	1930
20	Orissa	34508	7	0	0	0	34515
21	Punjab	700	0	0	0	0	700
22	Rajasthan	136225	95580	48582	890	0	281277
23	Sikkim	98	0	0	0	0	98
24	Tamil Nadu	1425	0	0	0	0	1425
25	Tripura	695	44	0	0	0	739
26	Uttrakhand	15464	40	0	0	60817	76321
27	Uttar Pradesh	4178	0	0	1817	0	5995
28	West Bengal	17359	581	37	471	19906	38354
	<b>Total</b>	<b>1478699</b>	<b>182435</b>	<b>64425</b>	<b>13905</b>	<b>698879</b>	<b>2438343</b>

STATUS OF CIPA PHASE - I (10%) AT A GLANCE AS ON 16.10.2008											
Sl.No.	State Name	No. of Districts	Name of Distts.	No. of Police Stations selected	No. of Sites ready	No. of Sites where h/w delivered	Date of delivery of H/w	No. of Sites where h/w Installed and operational	Date of installation of H/w	No. of PS where hand-holding person posted	Remarks
1	ANDHRA PRADESH	2	GUNTUR, PRAKASAM	105	105	105	21.09.06 TO 01.10.06	105	10.02.07 TO 19.06.07	35	CIPA Software is operationalised.
2	ARUNACHAL PRADESH	7	PAPUMPARE, LOWER SUBANSIRI, WEST SIANG, EAST SIANG, LOHIT, LOWER DIBANG VALLEY, EAST KAMENG	8	8	8	31.01.06 TO 24.06.06	8	02.08.06 TO 13.10.06	8	Mode of connectivity for data transfer through dial up is only possible. Bridge software not yet received for data extraction to CCIS database.
3	ASSAM	3	GUWAHATI CITY, KAMRUP, MORIGAON	25	25	25	16.11.06 TO 17.11.06	24	NA	0	Computers installed at one PS, got destroyed by mob of local people. Matter has already been taken up by the state with MHA.
4	BIHAR	38	PATNA, NALANDA, GAYA, JEHANABAD, AURANGABAD, BHABHUA, ROHTAS	80	77	80	17.10.06 TO 23.11.06	72	22.02.07 TO 29.09.07	48	The period of 6 months for TA has been over on 31st December 2007.
5	CHHATISGARH	3	RAIPUR, DURG, RAIL	35	32	32	16.09.06 TO 06.10.06	32	03.02.07 TO 25.06.07	32	Computer Hardware will be provided to DDU Nagar, Rajendra and Devendra police stations of Raipur District in the second phase.
6	GOA	1	NORTH GOA	4	4	4	25.09.06 TO 06.11.06	4	10.11.06 TO 23.01.07	4	CIPA Software is operationalised.
7	GUJARAT	2	AHMEDABAD, SURAT	47	47	47	16.08.06 TO 16.10.06	47	29.10.06 TO 22.03.07	31	At 7 Police Stations site is ready but AC not delivered.
8	HARYANA	6	REWARI, FARIDABAD RURAL, JHAJJAR, FARIDABAD, GURGAON, MEWAT AT NUH	22	22	22	28.02.06	22	24.10.06	0	One UPS at PS NUH in Mewat District not functioning. NIC was sent intimation on 28.01.2008. List of Act and Sections related to Haryana is yet to be incorporated in the CIPA Software.
9	HIMACHAL PRADESH	3	BILASPUR, SOLAN, SHIMLA	11	11	11	25.02.06 TO 19.04.06	11	26.06.06 TO 06.10.06	11	Data entry started in all PS. Queries / reports are also being generated.
10	JAMMU AND KASHMIR	21	RAMBAN, POONCH, KATHUA, RAJOURI, DODA, UDHAMPUR, REASI, HANDWARA, BUDGAM, GANDERBAL, LEH, JAMMU, PULWAMA, BORDER JAMMU, ANANTNAG, SRINAGAR, AWANTIPORA, KUPWARA, KULGAM, BARAMULLA, KARGIL	23	23	23	15.07.06 TO 09.11.07	23	07.01.06 TO 21.11.07	0	CIPA is operational
11	JHARKHAND	1	RANCHI	38	38	38	29.09.06 TO 04.10.06	38	08.12.06 TO 16.12.06	38	Data entry has commenced.
12	KARNATAKA	31	BAGALKOT, BANGALORE DISTT., BELGAUM, BELLARY, BIDAR, BIJAPUR, CHAMARAJANAGAR, CHIKMAGALUR, CHITRADURGA ETC.	81	81	81	04.04.06 TO 24.06.06	81	23.05.06 TO 05.03.07	3	Karnataka have sufficient computer trained police personnel at police station level, the hand holding personnel in CIPA project is not required as stated by IGP, S.K.Balaraman vide DO.No.STS/1/MDN/ADGP/PCW/2004-05 dt.21.05.2007. CIPA customized software not available.
13	KERALA	3	THIRUVANATHAPURAM CITY, KOCHI CITY, KOZHIKODE CITY	44	44	44	Mar 06 TO 29.06.07	44	09.03.06 TO 12.06.07	0	Data entry has commenced. The tenure of handholding persons is over .

STATUS OF CIPA PHASE - I (10%) AT A GLANCE AS ON 16.10.2008											
Sl.No.	State Name	No. of Districts	Name of Distts.	No. of Police Stations selected	No. of Sites ready	No. of Sites where h/w delivered	Date of delivery of H/w	No. of Sites where h/w Installed and operational	Date of installation of H/w	No. of PS where hand-holding person posted	Remarks
14	MADHYA PRADESH	4	BHOPAL, GWALIOR, INDORE, JABALPUR	94	92	94	11.02.06 TO 22.03.06	89	16.02.06 TO 30.10.06	68	Building not ready at 3 PSs namely Mahu, Sarafa and Sahapura Police Stations.
15	MAHARASHTRA	9	THANE CITY, AMRAVATI CITY, SOLAPUR CITY, AURANGABAD CITY, PUNE CITY, NAVI MUMBAI, NASHIK CITY, NAGPUR CITY, MUMBAI RLY.	127	127	127	10.01.06 TO 24.07.06	126	07.03.06 TO 09.11.06	126	CIPA not operational at Nijampura Teen Batti police station due to non availability of room.
16	MANIPUR	4	BISHNUPUR, IMPHAL EAST, IMPHAL WEST, THOUBAL	6	6	6	18.10.06 TO 25.10.06	6	17.01.07 TO 03.02.07	0	CIPA is operational
17	MEGHALAYA	2	EAST KHASI HILLS, CID HQRS	7	7	7	10.10.06	7	31.10.06 TO 01.02.07	7	Data entry started at all PSs.
18	MIZORAM	8	AIZAWL, SAIHA, CHAMPAI, LUNGLEI, LAWNGTLAI, SERCHHIP, KOLASIB, MAMIT	8	8	8	27.09.06 TO 06.11.06	8	20.11.06 TO 20.12.06	0	CIPA is operational.
19	NAGALAND	1	KOHIMA	4	4	4	18.11.06	4	31.01.2007 TO 02.02.2007	0	The project inaugurated on 07/08/2007 in North PS Kohima. Only 3 Computers were supplied to North PS.
20	ORISSA	5	KHURDA, CUTTACK, ANGUL, GANJAM, PURI	45	45	45	06.05.06	45	15.11.06 TO 22.11.06	45	CIPA operational, Data entry started in all 5 districts.
21	PUNJAB	10	BHATINDA, GURDASPUR, JALANDHAR, NAWAN SAHAR, ROPAR, MOHALI, SANGRUR, LUDHIANA, KHANNA, ROPAR	31	31	31	12.10.06 TO 06.11.06	31	NA	28	CIPA is operational, training imparted to 942 GOs and IOs.
22	RAJASTHAN	4	ALWAR, BHARATPUR, BHILWARA, JAIPUR (RURAL),	103	103	103	19.03.06	103	13.06.06 TO 26.06.06	0	FIR is generated through CIPA software. Tenure of handholding persons is over
23	SIKKIM	3	CID, EAST DISTRICT, SOUTH DISTRICT	3	3	3	03.06.06 TO 25.11.06	3	28.11.06	3	CIPA is operational
24	TAMIL NADU	6	CHENNAI CITY, COIMBATORE CITY, MADURAI, SALEM CITY, TIRUNELVELI, TRICHY	137	130	137	22.11.06	130	-	103	Remaining 13 PSs where site is ready will be provided with Handholding persons shortly. 21 PSs are having insufficient infrastructre. 11 STAs are posted in 6 districts. 507 police officers have been trained in CIPA.
25	TRIPURA	1	TRIPURA WEST	5	5	5	03.04.06	5	03.01.07 - 15.01.07	5	CIPA is operational. STA posted at district West Tripura is absent from duty since June 2007. Matter has already been brought to the notice of State NIC and NIC Hqr.
26	UTTAR PRADESH	6	SULTANPUR, UNNAO, SITAPUR, RAIBARELI, BARABANKI, LUCKNOW	137	113	137	13.04.06	59	-	31	24 STA are present as on 24.01.2008. Site preparation is in progress in the remaining sites. CIPA is operational w.e.f. 19.10.2007 in 59 police stations. Hardware delivered to only 137 Police Stations out of 153 identified for CIPA Phase-I.
27	UTTARAKHAND	1	UDHAMSINGH NAGAR	9	9	9	01.02.06	9	07.07.06 TO 31.07.06	9	While saving FIR uttranchal changed automatically in Uttar Pradesh. Matter reported to NIC, Delhi.
28	WEST BENGAL	4	HOOGHLY, HOWRAH, S-24 PGS, N-24 PGS,	47	47	47	16.02.06	47	14.09.06 TO 20.12.06	45	45 TAs & 4 STAs have been appointed whereas 2 handholding persons had resigned at Budge Budge and Joynagar police station.
Total		189		1286	1247	1283		1183		680	

NA : NOT AVAILABLE

**STATUS OF CIPA PHASE - I (10%) AT A GLANCE AS ON 16.10.2008 (UTs)**

Sl.No.	Name of UT	No. of Districts	Name of Distts.	No. of Police Stations selected	No. of Sites ready	No. of Sites where h/w delivered	Date of delivery of H/w	No. of Sites where h/w Installed and operational	Date of installation of H/w	No. of PS where hand-holding person posted	Remarks
1	ANDAMAN & NICOBAR ISLANDS	1	SOUTH ANDAMAN	2	2	2	-	2	21.01.2007		- Reminder has been issued for the status report
2	CHANDIGARH *	1	CHANDIGARH	11	11	11	-	11	01.05.2007 TO 03.01.2008	11	
3	DADAR NAGAR HAVELI	1	SILVASA, KHANVEL	2	1	2	25.04.07	1	15.08.2007		- Site Renovation is under progress at 1 Police Station
4	DAMAN & DIU	1	DAMAN	3	NA	3	-	-	-		- Reminder has been issued for the status report
5	DELHI	11	SOUTH WEST, SOUTH, CENTRAL, WEST, NORTH EAST, EAST, NEW DELHI, NORTH WEST, NORTH, RAILWAYS, IGI AIRPORT	129	126	126	24.02.05 to Dec. 2006	126	21.03.05 TO Dec., 2006		- Time period of Handholding persons was upto 14.08.07. As on date, there is no handholding person in any PS. All handholding persons have been relieved on 15.08.07.
6	LAKSHADWEEP	1	KAVARATTI	9	9	9	-	9	May-07		- Handholding staff yet to be appointed
7	PUDHUCHERRY	1	PUDHUCHERRY	41	34	33	-	33	12.02.2008	30	Reminder has been issued for the status report
	<b>Total</b>	<b>17</b>		<b>197</b>	<b>183</b>	<b>186</b>		<b>182</b>		<b>41</b>	

\* Hardware has been purchased through Dept. of I.T. Chandigarh Administration from their own budget

**STATUS OF CIPA PHASE - II AS ON 16.10.2008**

Sl.No.	State Name	No. of Districts	Name of Distts.	No. of Police Stations selected	No. of Sites ready	No. of Sites where h/w delivered	Date of delivery of H/w	No. of Sites where h/w Installed and operational	Date of installation of H/w	No. of PS where hand-holding person posted	Remarks
1	ARUNACHAL PRADESH	10	Tirap, Lohit, Tawang, U/Siang, West Kameng,	21	21	20	20.12.07 To 07.02.08	17	08.03.08 To 14.05.08	nil	Hardware received except Lekhang (M/pur) PS
2	GUJARAT	9	Mehsana, Ahmedabad Rural, Anand, Nadiad-kheda, Gandhinagar, Sabrakanta Himmatnagar, Navsari, Rajkot Rural, Surat rural	140	137	139	08.03.07 TO 29.05.07	137	10.04.07 TO 04.06.07	111	1) Instead 140 PSs as reported by State, NIC has given the figure 139. 2) Training from software provider awaited at Rajkot Rural District 3) At 1 PS in Anand District, site is ready except three phase connection
3	HARYANA			38	21	38					Site preparation is under progress in 17 police stations. Likely to be completed shortly. They have specified districts for Phase-II.
4	MAHARASHTRA			190		190					Implementation report is awaited.
5	HIMACHAL PRADESH	12	Sirmaur, Lahul & Spiti, Kangra, Solan, Kinnaur, Mandi, Bilaspur, Chamba, Kullu, Hamirpur, Una, Shimla	29	29	29	03.04.07 TO 09.06.07	29	04.07.07 TO 27.07.07	29	CIPA is working successfully at all 40 PSs under Phase I & II. Under III Phase, 25 PSs were identified out of which hardware / software has been installed at 18 PSs as per minutes of States Level CIPA Committee held on 16.04.2008
6	KARNATAKA			210		210					Implementation report is awaited.
7	KERALA	7	Kollam, Pattanamthitta, Thrissur, Kannur, TVPM City, Cochi City, KKD City	136	-	136	-	-	-	-	Implementation report is awaited.
8	MADHYA PRADESH	8	Rajgarh, Vidisha, Ujjain, Jabalpur, Ratlam, Satna, Bhopal, Gwalior	108	89	108	26.10.07 TO 28.11.2007	12			Information not reflected in CIPA Form-1 of district Bhopal.
9	MEGHALAYA	6	West Khasi Hills, Jaintia Hills, Ri Bhoi, West Garo Hills, East Garo Hills	10	10	9					Hardware have been received except Nongpoh PS as site is not ready.
10	PUNJAB			64		64					Implementation report is awaited.
11	RAJASTHAN	12	Jaipur East, Jaipur South, Jaipur North, Kota City, Kota Rural, Jodhpur City, Jodhpur Rural, Udaipur, Ajmer, Ganga Nagar, Bikaner, S.O.G.	217	217	217	15.03.07 TO 15.05.07	217	07.04.07 TO 10.08.07	0	Tenure of handholding persons has been over. State has sent details of 220 PSs as per report received on 26.05.2008
12	SIKKIM	1	East	8	6	8		in process	will be provided by NIC	Dial-Up	
13	UTTARAKHAND	2	Haridwar, Dehradun	32	32	32	4.04.2007 to 25.08.2007	31	05.05.07 TO 25.04.08	29	CIPA is operational.
14	WEST BENGAL			90		90					No status report received so far
	<b>Total</b>	<b>57</b>		<b>1293</b>	<b>562</b>	<b>1290</b>		<b>426</b>		<b>169</b>	